Citizens’ Oversight Committee

Bond Measure I

Construction Progress Updates

February 7, 2012
CONSTRUCTION PROGRESS
STUDENT SERVICES COMPLEX
Metal Stud Framing
Exterior/Interior Wall and Soffit Framing
Mechanical, Electrical and Plumbing Rough-In
Roof Screen Structure
Rooftop Concrete Pads Complete
South Elevation of Building A
ONE STOP TENTATIVE CONSTRUCTION MILESTONES:

PHASE 1 - New Buildings and Sitework
   Occupancy –
       Spring 2013

PHASE 2 – Demolition and Greenbelt
   Completion –
       Spring 2013
CONSTRUCTION PROGRESS
PUBLIC SAFETY COMPLEX
Administration Building Electrical and Plumbing Stub Ups
Storm Drain at Shooting Range
Fine Grading at EVOC Track
Footings at Vehicle Storage Building
Confined Space/Trench Rescue Rebar and Formwork
PUBLIC SAFETY TENTATIVE CONSTRUCTION MILESTONES:

Substantial Completion –
  June 15, 2013

Furniture, Fixtures & Equipment –
  November 14, 2013

Occupancy –
  December 31, 2013
Loop Road Completed by the Start of Spring Semester
Trenches, Formwork and Utility Stub Ups
Footing Rebar and Formwork
Utility Trenching for Fire and Water Lines
CHILDCARE TENTATIVE CONSTRUCTION MILESTONES:

PHASE 1 – New Addition

Substantial Completion – August 2, 2012
Occupancy – September 18, 2012

PHASE 2 – Renovation

Substantial Completion – November 27, 2012
Occupancy – January 16, 2013
DESIGN PROGRESS

INDUSTRIAL TECHNOLOGY
INDUSTRIAL TECHNOLOGY & FIELDS DESIGN STATUS:

- 95% Construction Documents for Athletic Fields submitted to DSA on February 2, 2012

- 95% Construction Documents for Industrial Technology scheduled for DSA submittal on February 16, 2012
INDUSTRIAL TECHNOLOGY & ATHLETIC FIELDS

TENTATIVE CONSTRUCTION MILESTONES:

Increment 1 – Athletic Fields

- Begin Baseball Field Construction: Summer 2012
- Complete Baseball Field: Fall 2012
- Begin Football and Track Construction: Winter 2013
- Complete Football and Track Construction: Spring 2013

Increment 2 – Industrial Technology Building
